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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of Work The following activities were conducted:
Performed

e Tecnica continued backfilling the southwest corner of the site to
grade.

e Tecnica backfilled and compacted in Area T and the additional
removal area east of Area T.

e Tecnica continued further excavation of the additional removal
area east of Area R. This excavation extended to the eastern
fence line and a northern extent of impact was determined
based on visual observations. Soil samples were collected
following excavation activities.

e BMcD relocated a frac tank associated with the waste water
treatment system to allow for the 24" pipeline dig, which began
this week during the start of Area X excavation.

e Rusmar foam, paired with an odor mitigation system along the
western fence line, was utilized daily to mitigate odors.
Woodchips were also utilized as needed for additional odor
control.

e Utilized handheld GPS unit to locate pertinent items and
features as necessary.

e Excavated soils were loaded and transported to Waste
Management’s Laraway Road RDF landfill for disposal. A total
of 7,557 tons of material was disposed of at the landfill bringing
the overall project total to 295,152 tons.
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Tasks

Environmental Activities

General Description of Work
Performed (cont.)

e NRT conducted air monitoring activities for PM; through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities
Performed:

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and the data has
been downloaded for analysis.

e Five post excavation wall samples (EW-58 through EW-62) were
taken in the additional removal areas east of Area R and Area T
and submitted to TestAmerica for analysis.

e Seven post excavation floor samples (EB-175 through EB-181)
were taken in the additional removal areas east of Area R and
Area T and submitted to TestAmerica for analysis.

e Three SUMMA canisters were deployed on Wednesday (9/26)
and sent to TestAmerica Laboratory for BTEX and naphthalene
analysis.

NRT Field Personnel

Vince Guiliani, Tim Norris, and Ron Horan

Equipment Deployed:

SUMMA Canisters
DustTraks
PIDs

Field Photos

See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

The 24" pipeline being replaced was cut and capped in preparation for its removal.

Work planned for the coming week, September 30, 2012 through October 6, 2012, is as follows:

e Provide oversight and take post-excavation samples for the remaining out of scope excavations east of

Area R.

e Provide oversight and recommendations for the excavation in Areas X, Y and Z, as well as the pipeline

dig.

e Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.
e Receive and review post-excavation confirmation, post-amendment, and air sampling data from

TestAmerica.

WWW.NATURALRT.COM



Crawford Station MGP Site

Weekly Field Progress Report ” RNATURAL
October 9, 2012 -
Page 3

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

M N m&w
ohn M. Nardozzi, P.E.
/Principal Engineer

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Hand digging around the
western extent of the 24" pipeline.

Direction: Facing southwest.
Photo Date: 9/24/2012

Photo Taken By: VMG

Photo 2: Backfilling Area T and the
additional removal area east of Area T.

Direction: Facing north.
Photo Date: 9/25/2012

Photo Taken By: RJH

Photo 3: Excavating the additional
removal area east of Area R.

Direction: Facing east.
Photo Date: 9/25/2012

Photo Taken By: RJH
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Field Photos (continued):
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Photo 4: A view of site activities.
Direction: Facing northeast.
Photo Date: 9/25/2012

Photo Taken By: RJH

Photo 5: Truck loading near the 24”
pipeline dig.

Direction: Facing southwest.
Photo Date: 9/26/2012

Photo Taken By: VMG

Photo 6: View of the open excavation of
the additional removal area east of Area R.

Direction: Facing north.

Photo Date: 9/27/2012

Photo Taken By: VMG




